

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

Visakhapatnam Urban Development Authority, Visakhapatnam – Widening and providing VDF Cement Concrete and construction of SW Drains for Chinna Bazaar, Illisipuram Raod, Srikakulam – Non-responsiveness for tenders even after six calls – Relaxation of ceiling of excess tender premium of 5% as per G.O.Ms.No.94, Irrigation and CAD (PW.COD) Department, dt.1.7.2003 and G.O.Ms.No.133, Irrigation and CAD (PW.REFORMS) – Permission accorded – Orders – Issued.

=====

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (H2) DEPARTMENT

G.O.Rt.No. 1306

Dated: 22.08.2013.

Read the following:-

1. G.O.Ms.No.94, Irrigation and CAD (PW.COD) Department, dt.01.07.2003.
2. G.O.Ms.No.133, Irrigation and CAD (PW.REFORMS) Department, dt.20.11.2004.
3. From the VC, VUDA Lr.Rc.No.17/2011-2012/ee-III/VUDA, dt.25.06.2013.

* * *

ORDER:-

In the reference 3rd read above, the Vice Chairman, Visakhapatnam Urban Development Authority, Visakhapatnam has informed that Visakhapatnam Urban Development Authority (VUDA) vide their Board Resolution No.112, dt.15.12.2012 has approved for widening and providing VDF Cement Concrete and construction of SW Drains for Chinna Bazaar, Illisipuram Road, Srikakulam with an estimated amount of Rs.390.00 lakhs (Revised against the original estimate for Rs.315.00 lakhs) and tenders were invited. No responses have been received from the tenderers, though the tenders were invited for 6 times. During the review meeting held on 26.02.2013, it is decided that in case no response is received for 6th call also, the tenders may be invited once again to consider excess tender premium of more than 5% to avoid further delay for taking up the work.

2. Tenders were invited 7th time and only one Tenderer has participated with premium quoted @ 9.89% excess over the Estimate Contract Value. The same has been submitted to the Commissionerate of Tenders for consideration and approval. The Commissioner, Commissionerate of Tenders has returned with a request to resubmit the tender to Commissionerate of Tenders along with necessary relaxation orders of the Government.

3. Therefore, the Vice Chairman, Visakhapatnam Urban Development Authority has requested to consider to relax the ceiling of excess tender premium of 5% imposed in the Government Orders 1st and 2nd read above and to accept the excess tender premium not exceeding 10% over the Estimate Contract Value as a Special Case to take up work of “Widening and providing VDF Cement Concrete and Construction of SW Drains for Chinna Bazaar, Illisipuram Road at Srikakulam as the same is meant for public purpose.

4. Government after careful consideration of the circumstances reported by the Vice Chairman, Visakhapatnam Urban Development Authority, Visakhapatnam and also in view of the fact that the SSR is 2008-09, recasting the proposal with Current SSR will lead to further cost escalation, hereby accord permission to take up the work of “Widening and providing VDF Cement Concrete and Construction of SW Drains for Chinna Bazaar, Illisipuram Road at Srikakulam in excess tender premium of 5% but not exceeding 10% in relaxation of the instructions issued in the Government Orders 1st and 2nd read above as a Special Case.

P.T.O.

:: 2 ::

5. The Vice Chairman, Visakhapatnam Urban Development Authority, Visakhapatnam shall take necessary action in the matter.

6. This order issues with the concurrence of the Finance (Expr.M&F) Department vide their U.O.No.18029/373/A1/Expr.M&F/2013, dt.16.07.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**S. K. JOSHI,
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Vice Chairman,
Visakhapatnam Urban Development Authority, Visakhapatnam.

Copy to the Commissioner, Commissionate of Tenders, Hyderabad.
Copy to the OSD to Minister (MA).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER